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1.1 Question:  Given the fact that the Project is a repeat of Housing Unit N-2, 

what is the availability of the AutoCAD files for use by other consultant 
teams in the performance of this work?  Does the State own the drawing 
files and the design of the 288 bed unit? 

 
Answer:  Upon investigation, it has been determined that the previously 
completed 288-bed housing unit design is owned by the state, and will be 
made available to the selected architect for use in development of the 
new design.  This is available in CAD format.  There have been several 
code changes since that time that may affect the design, as well as 
specification standard changes, not to mention the basic program 
differences in the core area. 

 
1.2   Question:  Under Project Description, in the first sentence of the second 

paragraph: 
 

 
 



4110 State Office Building, Salt Lake City, Utah  84114 · telephone 801-538-3018 · facsimile 801-538-3267 · www.dfcm.utah.gov 
 

  

 
 
Regarding the statement that "the entire bid package being completed 
prior to issuance of subcontractor proposal", will any consideration be 
given to early bid packages being released for earth work, and utility work 
and footing and foundation walls?  Or does the comment requiring the 
completion of the entire bid package reflect the desire of the State to 
have the total cost of the Project locked down before any work by the 
CM/GC begins? 

 
Answer:  This wording is standard RFP language for our CM/GC projects.  
If shown to be beneficial to the project, we will consider up to a two-
package delivery, where the site work, footing & foundation, and 
structural package would be permitted in the first bid, with the remaining 
work contained in a second bid package, released in a timely manner, so 
that the construction progress would not be delayed. 

 
1.3  Question:  Is there soils information available which will be utilized for the 

structural design for the Project?  Does the State anticipate any soil 
mitigation work for this Project given the past construction activities on 
this site? 

 
Answer:  The soils in previous work at this site have shown to contain 
bedrock at unpredictable locations, which has resulted in various removal 
techniques being employed.  We do have soils reports for the area which 
will be made available to the selected design team. 

 
- END OF ADDENDUM - 
 


